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28. Description of Change: (use additional Sheets if necessary)

The science processor in the mini DAAC, has insufficient disk space to complete preparation of end to end testing of instrument
science PGEs. MISR and MODIS chains require about 75 GB each during the debugging process. This additional disk space was
granted through CCR 98-1035 on 9/21/98 for Lasher machine in mini-DAAC. This request is to provide additional mount points for
Raven, Texas Calahans & Huckfinn along with Lasher. (Not requesting more disk Space)

29. Proposed Solution: (use additional sheets if necessary)
Provide access to /devdatal partition on origin, to lasher, raven, huckfinn, calahans and texas.
Note: Lasher is already mounted (CCR 98-1035 additional disk space)

30. Alternate Solution: (use additional sheets if necessary)

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
MISR AND MODIS testing will be significantly delayed.
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